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SECTION 01330

SUBMITTAL PROCEDURES
05/02

PART 1   GENERAL

1.1   PAYMENT

No separate payment will be made for any requirements under this Section 
and all costs of implementation shall be included in the payment item(s) 
shown in Section 00010, "SOLICITATION, OFFER AND AWARD (SF 1442) AND 
BIDDING SCHEDULE."

1.2   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01, Preconstruction Submittals

SD-11, Closeout Submittals

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause (Section 00700) entitled 
"Specifications and Drawings for Construction," they are considered to be 
"shop drawings."

1.3.1.1   Designated Reviewers

The organization designated to perform the review for approval for items 
requiring Government approval (G) is identified by acronym in the (f) 
(CLASSIFICATION/GOVT OR A/E REVWR) column on the SUBMITTAL REGISTER.  
Following is a list of the acronyms used and their full description:

AOF = The Resident U.S. Army Corps of Engineers Area Office

TSD = Technical Services Division, Design Branch, Buffalo District,
        U.S. Army Corps of Engineers

1.3.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.
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1.4   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.5   DISAPPROVED SUBMITTALS

When a submittal is returned to the Contractor and marked "DISAPPROVED" or 
"APPROVED - SUBJECT TO CONDITIONS INDICATED," the Contractor shall make all 
corrections required by the Contracting Officer and promptly furnish a 
corrected submittal in the form and number of copies specified for the 
initial submittal.  If the Contractor considers any correction indicated on 
the submittals to constitute a change to the contract, a notice in 
accordance with the Contract Clause (Section 00700) "Changes" shall be 
given promptly to the Contracting Officer.

1.6   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall submit all items listed on the Submittal Register and 
specified in other sections of these specifications.  The Contracting 
Officer may request submittals in addition to those listed when deemed 
necessary to adequately describe the work covered in the respective 
sections.  Units of weights and measures used on all submittals shall be 
the same as those used in the contract drawings.  Submittals shall be made 
in the respective number of copies and to the respective address set forth 
below.  Each submittal shall be complete and in sufficient detail to allow 
ready determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
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remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER

See list of attachments in Section 00100, "INSTRUCTIONS, CONDITIONS AND 
NOTICES TO BIDDERS" for Submittal Register, listing items of equipment and 
materials for which submittals are required by the specifications; this 
list may not be all inclusive and additional submittals may be required.  
The Contractor will also be given the Submittal Register on a diskette that 
also contains instructions on the use of the diskette.  Columns "c" through 
"f" have been completed by the Government; the Contractor shall complete 
columns "a" and "b" and "g" through "l" and submit the forms (two (2) hard 
copies plus associated electronic file) to the Contracting Officer for 
approval within 10 calender days after Notice to Proceed.  The Contractor 
shall keep this diskette up-to-date and shall submit it to the Government 
together with the monthly payment request.  The approved Submittal Register 
will become the scheduling document and will be used to control submittals 
throughout the life of the contract.  The Submittal Register and the 
progress schedules shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025), listed as an attachment in 
Section 00100, shall be used for submitting both Government approved and 
information only submittals in accordance with the instructions on the 
reverse side of the form.  These forms will be furnished to the Contractor, 
are included in the QCS software that the Contractor may be required to use 
for this contract, or may be copied from the attached form.  This form 
shall be properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

3.5.1   Procedures

Submittals shall be made as stipulated in paragraph "Contractor Submittal 
Procedures" of the "SPECIAL CONTRACT REQUIREMENTS" (Section 00800) and as 
specified herein.  Contractor shall forward four (4) copies of each 
submittal to the Area Office as indicated in Section 00800, clause entitled
"Physical Data."
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  3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  The distribution of approved copies will be as 
specified in the Contract Clause (Section 00700) entitled "Specifications 
and Drawings for Construction."

3.8   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   

3.9   RESERVATION OF RIGHTS

The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.
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3.10   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION
10/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

49 CFR 171 - 178 Hazardous Materials Regulations

 
1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during dredging operations.  
The control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.
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1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of dredging operations.  The environmental resources 
within the project boundaries and those affected outside the limits of 
permanent work shall be protected during the entire duration of this 
contract.  The Contractor shall comply with all applicable environmental 
Federal, State, and local laws and regulations.  The Contractor shall be 
responsible for any delays resulting from failure to comply with 
environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this Section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this Section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this Section shall be included in 
the payment item(s) shown in Section 00010, "SOLICITATION, OFFER AND AWARD 
(SF1442) AND BIDDING SCHEDULE."  The Contractor shall be responsible for 
payment of all fines/fees for violation or non-compliance with Federal, 
State, Regional and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330, "SUBMITTAL PROCEDURES":

SD-01, Preconstruction Submittals

Environmental Protection Plan; G,TSD

  The Contractor shall submit an Environmental Protection Plan 
within ten (10) days after receipt of the Notice to Proceed.

Preconstruction Inspection

  The Contractor shall submit a joint condition inspection report 
prior to starting any on-site dredging activities.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing dredging activities, the Contractor shall submit an 
Environmental Protection Plan for review and approval by the Contracting 
Officer.  The purpose of the Environmental Protection Plan is to present a 
comprehensive overview of known or potential environmental issues which the 
Contractor must address during dredging operations.  Approval of the 
Contractor's plan will not relieve the Contractor of responsibility for 
adequate and continuing control of pollutants and other environmental 
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protection measures. The Contractor shall utilize the format of the 
Environmental Protection Plan Template which is included as an
attachment to this solicitation.  The Environmental Protection Plan shall 
be current and maintained on-site by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The Environmental Protection Plan shall include, but shall not be limited 
to, the following:

a.  Procedures to be implemented to provide the required environmental
protection, to comply with the applicable laws and regulations, and to
correct pollution due to accident, natural causes, or failure to follow
the procedures of the Environmental Protection Plan.

b.  Permit or license and the location of the solid and/or liquid waste
disposal area(s).

c.  Drawings showing locations of any proposed temporary excavations or
embankments for haul roads, stream crossings, material storage areas,
structures, sanitary facilities, and stockpiles of excess or spoil
materials.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.   A list of Federal, State, and local laws, regulations, and permits
concerning environmental protection, pollution control and abatement
that are applicable to the Contractor's proposed operations and the
requirements imposed by those laws, regulations, and permits.  Also
requirements set forth in the Contract Clauses (Section 00700) titled
"Clean Air and Water" and "Permits and Responsibilities."

f.  Methods of protecting surface and ground water during dredging 
activities.

g.  List of fish and wildlife that requires special attention along 
with measures for their protection as stated in paragraph "Fish and 
Wildlife."

h.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by dredging traffic, especially during wet weather.  
Plan shall include measures to minimize the amount of mud transported 
onto paved public roads by vehicles or runoff.  The Contractor shall 
provide signage meeting the approval of the Contracting Officer and 
furnish a flag person to control traffic at the entrance road for the 
duration of the hauling by truck.

SECTION 01355  Page 5



MAUMEE RIVER MAINTENANCE DREDGING, TOLEDO, OHIO MAURIV04

i.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas 
like trees, shrubs, vines, grasses and ground cover, landscape 
features, air and water quality, fish and wildlife, soil, wetlands, 
historical, archaeological and cultural resources, structures and 
utilities.

j.  Spill Response Plan for each type of contaminant that may be
encountered during the course of the work. The plan shall include
provisions for immediate notification to the Contracting Officer and
other applicable regulatory agencies. The notification shall include a
description of the material spilled, quantities, location, time, date,
the containment procedures effectuated, and the proposed cleanup
procedures. The plan shall list the trigger-point quantity at which
each contaminant becomes subject to a mandatory reporting procedure.
The plan shall also include provisions for communicating with the press
and other governmental agencies having an interest. The names,
addresses, telephone numbers and contact persons for each possible
point of contact shall be listed in the plan.

k.  Environmental monitoring plans for the job site, including land,
water, air, and noise monitoring.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

1.8   PRECONSTRUCTION INSPECTION

Prior to starting any on-site dredging activities, the Contractor and the 
Contracting Officer shall make a joint condition inspection after which the 
Contractor shall prepare a brief report indicating on a layout plan the 
condition of docks/property to be used, confined disposal facility areas, 
trees, shrubs and grassed areas immediately adjacent to work sites and 
adjacent to the assigned storage area and access routes as applicable.  
This report must be signed by both the Contracting Officer and the 
Contractor upon mutual agreement as to its accuracy and completeness.

1.9   MEETINGS

The Contractor shall meet with representatives of the Contracting Officer 
to alter the Environmental Protection Plan as needed for compliance with 
the environmental pollution control program.

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.
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1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection Plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

1.12   LITIGATION

If work is suspended, delayed, or interrupted due to a court order of 
competent jurisdiction, the Contracting Officer will determine whether the 
order is due in any part to the acts or omissions of the Contractor, or 
subcontractors at any tier, not required by the terms of the contract.  If 
it is determined that the order is not due to Contractor's failing, such 
suspension, delay, or interruption shall be considered as ordered by the 
Contracting Officer in the administration of the contract under the 
Contract Clause (Section 00700) titled "Suspension of Work."

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND LICENSES

The Contractor shall obtain all needed permits or licenses with respect to 
disposal of dredged material outside of the Government-furnished disposal 
areas.  The Contractor shall be responsible for operating within the 
conditions of the Government-obtained Section 401 State Water Quality 
Certification, Coastal Management Program requirements, and other 
environmental approvals.  The Government will not obtain any other permits 
for this project; see Contract Clause (Section 00700) titled "Permits and 
Responsibilities."  The Contractor shall be responsible for implementing 
the terms and requirements of the appropriate permits as needed and for 
payment of all fees.

3.2   CONTRACTOR FACILITIES AND WORK AREAS

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings, if required, shall be placed in areas approved by the 
Contracting Officer.  Temporary movement or relocation of Contractor 
facilities shall be made only upon approval of the Contracting Officer.

SECTION 01355  Page 7



MAUMEE RIVER MAINTENANCE DREDGING, TOLEDO, OHIO MAURIV04

3.3   PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of the contract.  The Contractor shall 
confine activities to areas defined on the contract drawings and 
specifications.  Environmental protection shall be as stated in the 
following paragraphs.

3.4   WATER RESOURCES

The Contractor shall keep dredging activities under surveillance, 
management, and control to prevent pollution of surface and ground waters.  
Toxic or hazardous chemicals shall not be applied to soil or vegetation 
when such application may cause contamination of the fresh water reserve.  
The Contractor shall not create unnessary turbidity which may degrade water 
quality or adversely affect aquatic life.  All water areas affected by 
dredging activities shall be monitored by the Contractor. For construction 
activities immediately adjacent to impaired surface waters, the Contractor 
shall be capable of quantifying sediment or pollutant loading to that 
surface water when required by State or Federally issued Clean Water Act 
permits.

3.4.1   Washing and Curing Water

Waste waters directly derived from dredging activities shall not be allowed 
to enter water areas unless it meets U.S. Environmental Protection Agency 
and applicable State water quality criteria.  The Contractor shall be 
responsible for the removal and disposition of waste water, including any 
filtering, ponding or other treatment.

3.4.2   Spillages

Special measures shall be taken by the Contractor to prevent chemicals, 
fuels, oils, greases, bituminous materials, ashes, sawdust, waste washings, 
herbicides and insecticides, rubbish or sewage, and other pollutants from 
entering public waters.

3.4.3   Fish and Wildlife

The Contractor shall keep dredging operations under surveillance, 
management, and control, to minimize interference with, disturbance to, and 
damage of fish and wildlife.  The Contractor shall not be permitted to 
disturb native habitat either in, or adjacent to the project area which, in 
the opinion of the Contracting Officer, are critical to fish and wildlife.  
Species that require specific attention along with measures for their 
protection shall be listed by the Contractor prior to beginning of dredging 
operations.

3.5   AIR RESOURCES

The Contractor shall keep dredging operations under surveillance,
management, and control, to minimize pollution of air resources. All
activities, equipment, processes, and work performed by the Contractor in
accomplishing the specified dredging shall be in accordance with the State
laws and all Federal emission and performance laws and standards. Ambient
Air Quality Standards set by the U.S. Environmental Protection Agency shall
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be maintained. Monitoring of air quality shall be the Contractor's
responsibility. All air areas affected by the dredging activities shall be
monitored by the Contractor. Monitoring results will be periodically
reviewed by the Government to ensure compliance. Special management
techniques, as set out below, shall be implemented to control air pollution
by the dredging activities under this contract.

3.5.1   Particulates

Dust particles; aerosols and gaseous by-products from dredging activities 
shall be controlled at all times, including weekends, holidays and hours 
when work is not in progress.  The Contractor shall maintain excavations, 
stockpiles, haul roads, permanent and temporary access roads, plant sites, 
spoil areas, and other work areas within or outside the project boundaries 
free from particulates which would cause the Federal, State, and local air 
pollution standards to be exceeded or which would cause a hazard or a 
nuisance.  Sprinkling, chemical treatment of an approved type, baghouse, 
scrubbers, electrostatic precipitators or other methods will be permitted 
to control particulates in the work area.  Sprinkling, to be efficient, 
must be repeated to keep the disturbed area damp at all times.  The 
Contractor must have sufficient, competent equipment available to 
accomplish these tasks.  Particulate control shall be performed as the work 
proceeds and whenever a particulate nuisance or hazard occurs.  The 
Contractor shall comply with all State and local visibility regulations.

3.5.2   Odors

Odors from dredging activities shall be controlled at all times.  The odors 
shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.5.3   Sound Intrusions

The Contractor shall keep dredging activities under surveillance and 
control to minimize environment damage by noise.  Methods and devices to 
control noise emitted by equipment shall be utilized.

3.5.4   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.6   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of any materials, waste, effluents, trash, garbage, unsatisfactory
excavated materials, oil, grease, chemicals, etc., in areas adjacent to
streams, rivers, or lakes and in areas not authorized for waste disposal
will not be permitted. If any waste material is dumped in unauthorized
areas, the Contractor shall remove the material and restore the area to the
condition of the adjacent undisturbed area. If necessary, ground which has
become contaminated through the fault or negligence of the Contractor shall
be excavated, disposed of as directed by the Contracting Officer, and
replaced with suitable fill material, compacted and finished with topsoil
and planted as required to re-establish vegetation, all at the expense of
the Contractor. Disposal of waste, trash and other materials off the
project site shall be in accordance with all applicable Federal, State and
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local laws and requirements.  Disposal of wastes shall be as directed 
below, unless otherwise specified in other sections and/or shown on the 
drawings.

3.6.1   Solid Wastes

Solid wastes shall be placed in containers which are emptied on a regular 
schedule.  Handling, storage, and disposal shall be conducted to prevent 
contamination.  Segregation measures shall be employed so that no hazardous 
or toxic waste will become co-mingled with solid waste.  The Contractor 
shall transport solid waste from the work area and dispose of it in 
compliance with Federal, State, and local requirements for solid waste 
disposal.  A Subtitle D RCRA permitted landfill shall be the minimum 
acceptable off-site solid waste disposal option.  The Contractor shall 
verify that the selected transporters and disposal facilities have the 
necessary permits and licenses to operate.  The Contractor shall comply 
with Federal, State, and local laws and regulations pertaining to the use 
of landfill areas.

3.6.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in labeled corrosion resistant, compatible containers.  
Collection drums shall be monitored and removed to a staging or storage 
area when contents are within 6 inches of the top.  Wastes shall be 
classified, managed, stored, and disposed of in accordance with Federal, 
State, and local laws and regulations.

3.6.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are defined in 40 CFR 261, or are as defined by applicable 
State and local regulations.  Hazardous materials are defined in 49 CFR 171 
- 178.  The Contractor shall, at a minimum, manage and store hazardous 
waste in compliance with 40 CFR 262.  The Contractor shall take sufficient 
measures to prevent spillage of hazardous and toxic materials during 
dispensing.  The Contractor shall segregate hazardous waste from other 
materials and wastes, shall protect it from the weather by placing it in a 
safe covered location, and shall take precautionary measures such as 
berming or other appropriate measures against accidental spillage.  The 
Contractor shall be responsible for storage, describing, packaging, 
labeling, marking, and placarding of hazardous waste and hazardous material 
in accordance with 49 CFR 171 - 178, State, and local laws and regulations. 
The Contractor shall transport Contractor generated hazardous waste off the 
work site within 60 days in accordance with the Environmental Protection 
Agency and the Department of Transportation laws and regulations.  The 
Contractor shall dispose of hazardous waste in compliance with Federal, 
State and local laws and regulations.  Spills of hazardous or toxic 
materials shall be immediately reported to the Contracting Officer.  
Cleanup and cleanup costs due to spills shall be the Contractor's 
responsibility.  The disposition of Contractor generated hazardous waste 
and excess hazardous materials are the Contractor's responsibility.
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3.6.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  There 
shall be no storage of fuel on the project site.  Fuel must be brought to 
the project site each day that work is performed.

3.6.5   Waste Water

Waste water from dredging shall not be allowed to enter water ways or to be 
discharged prior to being treated to remove pollutants.  Dredging related 
waste water shall be disposed of off-Government property in accordance with 
all Federal, State, Regional and local laws and regulations.

3.7   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

Existing historical, archaeological, and cultural resources within the
Contractor's work area will be so designated by the Contracting Officer if
any has been identified. The Contractor shall take precautions to preserve
all such resources as they existed at the time they were first pointed out.
The Contractor shall provide and install protection for these resources
and be responsible for their preservation during the life of the contract.
If during excavation or other dredging activities any previously
unidentified or unanticipated resources are discovered or found, all
activities that may damage or alter such resources shall be temporarily
suspended. Resources covered by this paragraph include but are not limited
to: any human skeletal remains or burials; artifacts; shell, midden, bone,
charcoal, or other deposits; rocks or coral alignments, pavings, wall, or
other constructed features; and any indication of agricultural or other
human activities. Upon such discovery or find, the Contractor shall
immediately notify the Contracting Officer. While waiting for instructions
the Contractor shall record, report, and preserve the finds in accordance
with Section 00700, CONTRACT CLAUSE entitled "DIFFERING SITE CONDITIONS."

3.8   PREVIOUSLY USED EQUIPMENT

The Contractor shall thoroughly clean all previously used dredging 
equipment prior to bringing it into the work area.  The Contractor shall 
ensure that the equipment is free from soil residuals, egg deposits from 
plant pests, noxious weeds, and plant seeds.  The Contractor shall consult 
with the USDA jurisdictional office for additional cleaning requirements.

3.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time dredging activities create the particular pollutant.

SECTION 01355  Page 11



MAUMEE RIVER MAINTENANCE DREDGING, TOLEDO, OHIO MAURIV04

3.10   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore landscape features damaged or destroyed during 
dredging operations inside and outside the limits of the approved work 
areas.

3.11   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of devices, vegetative covers, and 
instruments required for monitoring purposes to ensure adequate and 
continuous environmental pollution control.

3.12   QUALITY CONTROL

The Contractor shall establish and maintain quality control, according to
the provisions of Section 01451, "CONTRACTOR QUALITY CONTROL" 
for environmental protection of all items set forth herein. The Contractor 
shall record on daily reports, any problems in complying with laws, 
regulations and ordinances, and any corrective action taken.

        -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS
03/03

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL
04/97

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330, "SUBMITTAL PROCEDURES":

SD-01, Preconstruction Submittals

Contractor Quality Control Plan; G,AOF

  The Contractor shall furnish for review by the Government, not 
later than ten (10) days after receipt of notice to proceed, the 
Contractor Quality Control (CQC) Plan proposed to implement the 
requirements of Section 00700, CONTRACT CLAUSES, clause entitled 
"Inspection of Construction."

Contractor Quality Control Plan Checklist; G,AOF

  Along with the CQC Plan, the Contractor shall complete the 
Contractor Quality Control Plan Checklist included as an 
attachment to this solicitation.

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause (Section 00700) titled "Inspection of Construction."  The 
quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product which complies with the contract 
requirements.  The system shall cover all dredging operations, both on-site 
and off-site, and shall be keyed to the proposed dredging sequence.  The 
project superintendent will be held responsible for the quality of work on 
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the job and is subject to removal by the Contracting Officer for 
non-compliance with the quality requirements specified in the contract.  
The project superintendent in this context shall be the highest level 
manager responsible for the overall dredging activities at the site, 
including quality and production.  The project superintendent shall 
maintain a physical presence at the site at all times, except as otherwise 
acceptable to the Contracting Officer, and shall be responsible for all 
dredging and dredging related activities at the site.

3.2   CONTRACTOR QUALITY CONTROL PLAN

The CQC Plan shall identify personnel, procedures, control, instructions, 
tests, records, and forms to be used.  The Contractor shall utilize the 
format of the Contractor Quality Control Plan Template which is included as 
an attachment to this solicitation.  The Government will consider an 
interim plan for the first fifteen (15) days of operation.  Dredging will 
be permitted to begin only after acceptance of the CQC Plan or acceptance 
of an interim plan applicable to the particular feature of work to be 
started.  Work outside of the features of work included in an accepted 
interim plan will not be permitted to begin until acceptance of a CQC Plan 
or another interim plan containing the additional features of work to be 
started.  Along with the CQC Plan, the Contractor shall complete the 
Contractor Quality Control Plan Checklist included as an attachment to this 
solicitation.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
dredging operations, both on-site and off-site, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three-phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, off-site 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330, "SUBMITTAL PROCEDURES."
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e.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

f.  Procedures for tracking dredging deficiencies from identification 
through acceptable corrective action.  These procedures shall 
establish verification that identified deficiencies have been 
corrected.

g.  Reporting procedures, including proposed reporting formats.

h.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable feature 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
dredging.  Acceptance is conditional and will be predicated on satisfactory 
performance during the dredging.  The Government reserves the right to 
require the Contractor to make changes in his CQC Plan and operations 
including removal of personnel, as necessary, to obtain the quality 
specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing a minimum of seven (7) calendar days prior 
to any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of dredging, and prior 
to acceptance by the Government of the CQC Plan, the Contractor shall meet 
with the Contracting Officer or Authorized Representative and discuss the 
Contractor's quality control system.  The CQC Plan shall be submitted for 
review a minimum of five (5) calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details 
shall be developed, including the forms for recording the CQC operations, 
control activities, testing, administration of the system for both on-site 
and off-site work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
will be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.
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3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.  The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, shop drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the on-site work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer or a 
graduate of construction management, with a minimum of 1 year of dredging 
experience on dredging projects similar to this contract or an experienced 
dredging person with a minimum of 3 years experience in related work.  This 
CQC System Manager shall be on the site at all times during dredging and 
shall be employed by the prime Contractor.  The CQC System Manager shall be 
assigned as System Manager but may have duties as Project Superintendent in 
addition to quality control.  An alternate for the CQC System Manager shall 
be identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   Additional Requirement

In addition to the above experience and/or education requirements, if the 
contract exceeds $1 million, the CQC System Manager shall have completed 
the course entitled "Construction Quality Management For Contractors".  
This course is periodically offered and arrangements for attendance can be 
made with the U.S. Army Engineer District, Buffalo; Technical Services 
Division.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.
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3.5   SUBMITTALS

Submittals shall be made as specified in Section 01330, "SUBMITTAL 
PROCEDURES."  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the dredging ativities, to include that of subcontractors and 
suppliers, complies with the requirements of the contract.  At least three 
phases of control shall be conducted by the CQC System Manager for each 
definable feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents are approved/accepted, 
and after copies are at the work site.  This phase shall include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all plans and/or equipment have been 
submitted and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials and equipment to 
assure that they are on hand, conform to approved shop drawings or 
submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document dredging tolerances 
and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.
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k.  The Government shall be notified at least twenty-four (24) hours 
in advance of beginning the preparatory control phase.  This phase 
shall include a meeting conducted by the CQC System Manager and 
attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable 
feature.  The results of the preparatory phase actions shall be 
documented by separate minutes prepared by the CQC System Manager 
and attached to the daily CQC report.  The Contractor shall 
instruct applicable workers as to the acceptable level of 
workmanship required in order to meet contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least twenty four (24) hours 
in advance of beginning the initial phase.  Separate minutes of 
this phase shall be prepared by the CQC System Manager and 
attached to the daily CQC report.  Exact location of initial phase 
shall be indicated for future reference and comparison with 
follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
on-site, or any time acceptable specified quality standards are 
not being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not conceal non-conforming work.
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3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, on-site 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   COMPLETION INSPECTION

3.7.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the paragraph, "Commencement, Prosecution, and Completion of 
Work" of Section 00800, "SPECIAL CONTRACT REQUIREMENTS," or stated 
elsewhere in the specifications, the CQC Manager shall conduct an 
inspection of the work.  A punch list of items which do not conform to the 
approved drawings and specifications shall be prepared and included in the 
CQC documentation, as required by paragraph "DOCUMENTATION."  The list of 
deficiencies shall include the estimated date by which the deficiencies 
will be corrected.  The CQC System Manager or staff shall make a second 
inspection to ascertain that all deficiencies have been corrected.  Once 
this is accomplished, the Contractor shall notify the Government that the 
project is ready for the Government Final Inspection.

3.7.2   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  The final acceptance inspection will be formally scheduled by 
the Contracting Officer based upon results of the final sounding surveys.  
Notice shall be given to the Contracting Officer at least 14 days prior to 
the final acceptance inspection and shall include the Contractor's 
assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause (Section 00700) 
titled "Inspection of Construction".

3.8   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities have been performed.  These 
records shall include the work of subcontractors and suppliers and shall be 
on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.
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c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.  As work under 
this contract proceeds, the contractor shall keep a record of 
specific information about the dredging operations. This record 
shall list the date, time, station, cut or offset distance, the 
load number, an estimate of the material in the scow at that time, 
and a note field. A new line in this record shall be completed at 
the beginning of each shift, the end of each shift, when a scow is 
filled, when a new scow is brought in, and whenever there is a 
break or change in the location of the cut or a delay greater than 
15 minutes. The note field shall be used to record the event (from 
those listed in the previous sentence) which triggered the entry 
of the information.

d.  Control activities performed with results and references to 
specifications/drawings requirements.  The control phase shall be 
identified (Preparatory, Initial, Follow-up).  List of 
deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within twenty four (24) hours after 
the date covered by the report, except that reports need not be submitted 
for days on which no work is performed.  As a minimum, one report shall be 
prepared and submitted for every 7 days of no work and on the last day of a 
no work period.  All calendar days shall be accounted for throughout the 
life of the contract.  The first report following a day of no work shall be 
for that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.
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3.9   SAMPLE FORMS

Sample forms are listed as attachments in Section 00100, "INSTRUCTIONS, 
CONDITIONS, AND NOTICES TO BIDDERS."

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 02481

MAINTENANCE DREDGING
12/02

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330, "SUBMITTAL PROCEDURES":

SD-01, Preconstruction Submittals

Conveyance Method; G,AOF

  Methods, equipment, and layout of operations, and sequence of 
placement of dredged material in the Government-furnished Confined 
Disposal Facility (CDF), prior to the placement of any dredged 
material.  This submittal is only applicable for projects where 
CDF disposal is used.

Contractor-Furnished Disposal Area; G,TSD

  Statements and permits indicating suitability of 
Contractor-furnished disposal area(s).  This submittal is only 
applicable for projects using Contractor-furnished disposal 
area(s).

SD-11, Closeout Submittals

Material Disposal Records

  Records indicating quantity and location of dredged material 
placement in the Government-furnished open-lake and nearshore 
disposal area(s).  This submittal is only applicable for projects 
where open-lake or nearshore disposal is used.

1.2   MEASUREMENT AND PAYMENT

1.2.1   General

All costs of implementation shall be included in the payment item(s) shown 
in Section 00010, Solicitation, Offer and Award (SF 1442) and Bidding 
Schedule.  The material to be paid for will be measured by computing the 
in-place quantity (cubic yards) available within the maximum pay prism (as 
stated in paragraph "Specific Areas" of this Section), as determined from 
the "before" soundings, less the quantity remaining within the maximum pay 
prism as determined from the "after" soundings, less any deductions that 
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may be required for misplaced material (described in paragraph "Misplaced 
Materials" of this Section).  No payment will be made for quantities that 
exceed the maximum quantity limits established by the Contracting Officer.  
The "after" sounding survey will be made within fourteen (14) calendar days 
after each acceptance section has been completed.  All soundings for 
measurement purposes will be performed in accordance with the Special 
Contract Requirements (Section 00800), clause "Quantity Surveys" and 
paragraph "Quantity Determination" of this Section.  Payment will be made 
at the unit price per cubic yard for dredging, which price shall include 
all costs for labor and equipment for excavation, transporting, and 
disposal of material specified herein and as shown on the contract drawings.

1.2.2   In-place Payment Quantities

In-place payment quantities will be computed by the Government using 
channel limits, or other dredging limits established by the Contracting 
Officer, and stationing as computed by the Government.  It is the 
responsibility of the Contractor to compute and verify such limits and 
quantities before the commencement of dredging.  The Contractor will be 
furnished drawings depicting both the "before" and "after" dredging 
soundings along with computer printouts of the soundings if done by the 
electronic measuring system, or copies of the original field notes if done 
by conventional methods.  Determination of the final quantities will be 
based on the original (before contract dredging) surveys and on the surveys 
made for Contract Clause (Section 00700) "Final Examination and 
Acceptance."  The total quantities to be paid for under this contract will 
be that quantity of dredged material removed from within the maximum pay 
prism, shown on the contract drawing, and disposed of in accordance with 
the provisions of these specifications, that do not exceed the total 
quantities established by the Contracting Officer pursuant to paragraph 
"Specific Areas and Periods" of this Section.  The method used to calculate 
quantities will be software from Coastal Oceanographics, Inc., either the 
standard HYPACK method or the TIN method as determined prior to taking the 
"before" soundings.

1.2.3   Acceptance Section Lengths

The Government will make a final examination and acceptance as specified in 
Contract Clause (Section 00700) "Final Examination and Acceptance."  
Examination for acceptance will not be performed until all dredging 
required under this contract, within 500 feet of the acceptance section, 
has been completed, or to a point where, in the judgement of the 
Contracting Officer, further dredging in the contract area will not cause 
shoaling or damage to the acceptance section.  Unless specifically 
designated in the Special Contract Requirements (Section 00800), clause 
"Physical Data," acceptance section lengths for hydraulic dredges with a 
cutterhead and mechanical dredges will be a minimum 2,500 feet.  Acceptance 
section lengths for hopper dredges will be a minimum of 5,000 feet.  The 
acceptance section lengths will be determined by the Contracting Officer 
prior to the commencement of dredging.

1.2.4   Quantity Determination

Original and final surveys performed by the Government for purposes of 
acceptance and determining excess quantities will be made using a standard 
8-pound sounding lead or basket with tagline, or an electronic fathometer 
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(single and/or multibeam), as determined by the Government.  The method 
used to obtain the original (before contract dredging) survey shall also be 
used to obtain the final (after contract dredging) survey.  Soundings are 
normally taken at 20-foot intervals no greater than 20 feet along lines 
equivalent to 100 foot or less stationing, as calculated by standard HYPACK 
software, from Coastal Oceanographics, Inc.

1.2.5   Completion of Work

The Contractor shall notify the Contracting Officer seven (7) working days
prior to completion of each specified acceptance section to allow adequate
time for the scheduling of a survey crew to perform examination soundings.
Written notification may be required at the discretion of the Contracting
Officer. If completion of the acceptance section is not proceeding as
anticipated, the Contractor shall notify the Contracting Officer at least
two (2) working days prior to the anticipated completion date so that the
Government survey crew is not dispatched to perform the examination
soundings and so that a revised date can be established. Costs incurred by
the Government resulting from failure of the Contractor to appropriately
notify the Contracting Officer shall be borne by the Contractor, similar to
the "before" dredging survey provisions described in the Special Contract
Requirements (Section 00800), clause "Quantity Survey Scheduling".

1.3   DESCRIPTION

The work under this Section includes removal and disposal of material, 
whether natural or man-made, from within the dredging limits of the Federal 
navigational channel as shown on the contract drawing.

1.4   COORDINATION

The Contractor, pursuant to Contract Clause (Section 00700) "Other 
Contracts," shall coordinate his efforts with any other Contractors or 
Government plant that may be using either the work or disposal areas to 
avoid any interference in work schedules.

1.5   DATUM AND BENCH MARKS

The plane of reference of low water datum as used in these specifications
is that determined by the bench marks listed in the Special Contract 
Requirements, clause "Physical Data."

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   SPECIAL INSTRUCTIONS

3.1.1   Specific Areas and Periods

The specific areas, between the upper and lower limits of dredging, where 
the Contractor shall be directed and required to remove shoals will be 
determined by the Contracting Officer from surveys made by the Government 
indicating the condition of the channels prior to dredging operations.  The 
Contracting Officer will designate the actual areas and the sequence of the 
areas to be dredged from the above surveys.  The Contracting Officer may 
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limit the channel width to be dredged and the quantity of material to be 
dredged from any or all of these specified areas to control the payment 
quantity.  As part of the Contractor's Quality Control system, the 
Contractor is required to monitor his removal operations to assure that the 
final total quantity specified by the contract is not exceeded.  Material 
dredged beyond the contract quantity will not be paid for.

3.1.2   Notification

As indicated in the Special Contract Requirements (Section 00800) clause 
"Physical Data," the Contractor shall notify the regional Coast Guard 
District, at least two (2) weeks prior to commencement of dredging, 
concerning the presence of Coast Guard-owned cables and the necessary 
action and coordination to prevent cable damage, and any other applicable 
entities specified.

3.1.3   Restriction

The Contractor shall not dredge below a grade three (3) feet above pipes, 
cables, tunnels, and other submerged crossings shown on the contract 
drawings or indicated in these specifications (see Special Contract 
Requirements (Section 00800) clauses "Drawings, Maps, and Specifications" 
and "Physical Data").  This restriction applies for a distance of 
twenty-five (25) feet upstream and twenty-five (25) feet downstream of each 
channel crossing.  Any existing crossing that is damaged due to Contractor 
operations shall be repaired by the Contractor at his expense.

3.1.4   Order of Work

The order of work for dredging shall be as specified in the Special 
Contract Requirements (Section 00800), clause "Physical Data."

3.2   CHARACTER OF MATERIAL

The material to be removed is composed of silt, sand, and other soil 
sediments that have been deposited in shoals since the channels were last 
dredged.  Included for removal from all portions of the channels may be 
items such as boulders, tree trunks, dock timbers, automobiles, old piling, 
and similar materials.

3.3   DISPOSAL OF DREDGED MATERIALS

3.3.1   General

The material dredged shall be transported and placed in the 
Government-furnished disposal area(s) as shown on the contract drawing(s), 
and/or in an authorized Contractor-furnished disposal area(s).  All 
nautical vessels, pipelines, and land-based transport and conveyance 
systems shall be operated, loaded and unloaded in such a manner as to 
prevent overflow, spills, leaks, waste, or other loss of any dredged 
material between point of pickup and point of deposition within the 
disposal area(s).  Hauling vessels shall have sufficient sidewall height 
and integrity to prevent drainage over or through the sides and bottom 
during hauling.  No boulders, broken concrete, or other similar type debris 
shall be disposed of in the disposal area(s).  For disposal of this type of 
debris, see paragraph "Other Removed Materials" of this Section.
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3.3.2   Disposal in Government-furnished Disposal Area (Required method if 
bid award is based upon Bidding Schedule "A")

3.3.2.1   Confined Disposal Facility (CDF) Disposal

The following requirements pertain to projects utilizing a 
Government-furnished CDF.

a.  Conveyance Method.  The dredged material shall be conveyed into the 
CDF, as further described in these specifications, by an approved 
method; however, the method of conveying the dredged material to the 
disposal facility shall be such as to prevent the loss of any water or 
material into the area outside the facility.  The Contractor shall not 
be permitted to deposit any dredged material in the channels for the 
purpose of rehandling into the disposal facility.  If the dredged 
material is transferred from scows to the CDF by bucket type equipment, 
provisions shall be made underneath the transfer equipment to catch 
drippings of water and dredged material and to prevent such water and 
material from escaping into the area outside of the CDF.  If the 
material is conveyed from scows or hoppers to the disposal facility by 
pumping, water from outside the CDF may be used.

b.  Pumpout Facilities.  Written approval from the Contracting Officer 
is required prior to the construction of any temporary mooring or 
pumpout facility by the Contractor.  Any temporary mooring or pumpout 
facility shall be removed within ten (10) days after the completion of 
the dredging and disposal operations of this contract unless the 
Contractor obtains a Department of the Army Permit to leave the 
structure in place.  The permit would require the removal of the 
facility not later than the completion of the filling of the CDF.  If 
permits are desired, applications shall be made by the Contractor 
within thirty (30) days after receipt of the Notice of Award.

c.  Pumpout Line Inspection.  The Contractor shall inspect the pumpout 
line for leaks at 0800 and 1600 hours each day the pumpout line is 
used.  Any leaks shall be repaired within twenty-four (24) hours.  Any 
leaks outside the CDF area shall require immediate shutdown of pumping 
operations until the pipe is repaired.

d.  Dredged Material Placement.  Dredged material shall be placed 
directly into the CDF, at the discharge location indicated on the 
contract drawing(s).  The dredged material shall be placed directly 
into the indicated area(s) and shall not be re-handled in any way 
during the placement procedure.  The Contractor shall place the dredged 
material in such a manner to insure positive drainage towards the weir. 
 The Contractor shall monitor the placement of material to prevent the 
development of isolated ponding areas.  Placement of any dredged 
material within the CDF is prohibited until the placement procedure has 
been approved by the Contracting Officer.  Any damages caused to the 
CDF by the Contractor's operations shall be completely repaired, to the 
satisfaction of the Contracting Officer, at no additional cost to the 
Government.  Additionally, the Contractor shall adhere to the 
site-specific requirements specified in the Special Contract 
Requirements (Section 00800), clause "Physical Data."
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3.3.2.2   Open-Lake Disposal

The following requirements pertain to projects utilizing a 
Government-furnished open-lake disposal area.

a.  Procedure.  The Contractor shall discharge dredged material within 
the disposal area as indicated on the contract drawing(s) and in 
accordance with any site-specific requirements specified in the Special 
Contract Requirements (Section 00800), clause "Physical Data."  The 
portion of the disposal area to be used shall be plainly marked, by the 
Contractor, with conspicuous buoys that shall have reflective tape or 
markers.  Materials shall only be discharged, within the disposal area, 
five (5) feet below the surface of the water to minimize disruption of 
water quality.  Prior to opening its doors, the transporting vessel 
shall be as stationary as is safely possible over the disposal area to 
minimize turbidity and sediment dispersal.  Washout shall be performed 
only as necessary and while as stationary as is safely possible over 
the disposal area.

b.  Limits on Open-Lake Disposal.  The limit of dredged material 
allowed to be discharged into the open-lake disposal area, as 
authorized under Section 404 of the Clean Water Act (33 USC 1344), is 
specified in the Special Contract Requirements (Section 00800), clause 
"Physical Data."  The Contractor shall carefully monitor the discharges 
to assure that this quantity is not exceeded, unless notified in 
writing, by the Contracting Officer, that additional discharges have 
been authorized.  Discharges of dredged material, in excess of 
authorized amounts, shall be considered an obstruction of a navigable 
waterway, in accordance with the Special Contract Requirements (Section 
00800), clause "Obstruction of Navigable Waterways," and shall be 
removed by, or for, the Contractor, at his expense.  Discharges of 
dredged material in excess of authorized amounts may also be considered 
knowing violations of the Clean Water Act and referred for appropriate 
enforcement action under Sections 309 and 404 of the Clean Water Act 
(33 USC 1319 and 1344).

c.  Material Disposal Records.  The Contractor shall maintain a log or 
record listing the date, quantity, and location of each load of dredged 
material placed in the open-lake disposal area, and shall maintain a 
track plot showing vessel displacement versus location encompassing 
areas in and adjacent to the disposal area, along with the name of the 
individual having responsibility for assuring the accuracy of the 
information.  This information shall be submitted to the Contracting 
Officer on a daily basis, attached to each day's Quality Control 
report, in accordance with Section 01451, "CONTRACTOR QUALITY CONTROL".

3.3.2.3   Nearshore Disposal

The following requirements pertain to projects utilizing a 
Government-furnished nearshore disposal area.

a.  Procedure.  The Contractor shall discharge dredged material within 
the disposal area as indicated on the contract drawing(s) and in 
accordance with any site-specific requirements specified in the Special 
Contract Requirements (Section 00800), clause "Physical Data."  Buoys 
shall be placed prior to disposal to demarcate the boundaries of the 
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nearshore disposal area.  Dredged material shall be placed as close to 
shore as possible, at this location.  In order to place the material as 
close to shore as practical, the disposal vessel shall be moved 
shoreward into shallower water as it is being unloaded.  Individual 
bins in bottom dump scows shall be opened in sequence, if possible, to 
enhance disposal in shallower depths.

b.  Vessel Cleanliness.  Only clean vessels shall be used to transport 
dredged materials for nearshore disposal.  Prior to their use, they 
shall be inspected and approved by the Contracting Officer and/or his 
Representative.

c.  Material Disposal Records.  The Contractor shall maintain a log or 
record listing the date, quantity, and location of each load of dredged 
material placed in the nearshore disposal area, and shall maintain a 
track plot showing vessel displacement versus location encompassing 
areas in and adjacent to the disposal area, along with the name of the 
individual having responsibility for assuring the accuracy of the 
information.  This information shall be submitted to the Contracting 
Officer on a daily basis, attached to each day's Quality Control 
report, in accordance with Section 01451, "CONTRACTOR QUALITY CONTROL".

3.3.3   Disposal in Contractor-furnished Disposal Area, With Bid (Required 
method if bid is awarded under Bidding Schedule "B")

3.3.3.1   Required Documents

If a Contractor-furnished area or areas are proposed, the bid shall be 
accompanied by a document which includes written permission of the owners 
of the property proposed as disposal areas and of the property involved in 
obtaining access to the disposal area, as well as dimensions of the area or 
areas proposed.

3.3.3.2   Required Forms

A form is enclosed, listed as an attachment in Section 00100, 
"Instructions, Conditions, and Notice to Bidders", indicating information 
to be submitted by the Contractor for any Contractor-furnished disposal 
area.  All expenses incurred in connection with providing and making 
available such Contractor-furnished disposal areas shall be borne by the 
contractor, and all materials deposited therein, and all operations in 
connection therewith shall be at the Contractor's risk.

3.3.3.3   Coordination with Agencies

The Contractor shall coordinate on the use of the proposed 
Contractor-furnished disposal area with the agencies specified in the 
Special Contract Requirements (Section 00800), clause "Physical Data" and 
shall submit with his bid, written approval of these agencies for the use 
of the disposal area(s).

3.3.3.4   Material Placement Restrictions

The material shall be disposed of in an area enclosed by embankments or 
bulkheads to confine or grade the material, with necessary waste weir, 
provided and maintained by the Contractor, and the cost of constructing and 
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maintaining such enclosure shall be included in the contract unit prices.  
The operation of disposing of material in the disposal area(s) shall be 
conducted in a manner that will limit the concentration of solids 
discharging over the waste weir or contained in any drainage or seepage 
from the area to levels acceptable to State and local agencies having 
jurisdiction on discharges in the location of the disposal area.  Suspended 
solids test shall be performed hourly on discharge over any waste weir or 
drainage or seepage form a Contractor-furnished disposal area, until a 
representative composite sampling frequency can be determined and agreed 
upon by the Contracting Officer's Representative.  The suspended solids 
test shall be performed according to "Standard Methods For the Examination 
of Water and Wastewater".  If these tests indicate that solids are in a 
concentration greater than permitted under this contract, the use of such 
disposal area shall be stopped immediately.  Use of the 
Contractor-furnished disposal area shall not be resumed until the 
Contractor can demonstrate to the satisfaction of the Contracting Officer 
that he has modified his operations to such an extent that the discharge 
over the waste weirs or the drainage or seepage will contain solid material 
to acceptable concentrations.  If, at any time, use of the 
Contractor-furnished disposal area is suspended or stopped for any reason, 
the Contractor shall continue operations and place all dredged material in 
the Government-furnished disposal area at no additional cost to the 
Government.  The Contractor shall remove and transport dredged material in 
a manner as to prevent spillage into any waterway, on streets or adjacent 
areas.  Local regulations regarding hauling and disposal apply.

3.3.4   Disposal in Contractor-furnished Disposal Area, After Award

If, after the award of the contract, the Contractor proposes a disposal 
area other than that stipulated in these specifications, he shall submit 
the document, approvals, and understandings, required by paragraphs 
"Required Documents", "Required Forms", and "Coordination with Agencies", 
to the Contracting Officer for approval.  Acceptance of the proposed site 
may require an adjustment in the contract price, if found necessary by the 
Contracting Officer, to protect the interests of the Government.  All 
expenses incurred in connection with providing and making available such 
disposal areas shall be borne by the Contractor, and all materials 
deposited thereof, and all operations in connection therewith shall be at 
the Contractor's risk.

3.3.5   Other Removed Materials

All tree trunks, dock timbers, old piles, boulders, and other similar type 
debris materials removed in connection with the dredging operations shall 
be disposed of ashore above the high-water mark, to the satisfaction of the 
Contracting Officer.  The disposal area shall be obtained by the Contractor 
and shall comply with all Federal, State, and local regulations.

3.3.6   Misplaced Materials

Any dredged material that is deposited elsewhere than in places designated 
or approved by the Contracting Officer will not be paid for and the 
Contractor may be required to remove such misplaced material and deposit it 
where directed at his expense.
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3.3.7   Condition of Scows, Hoppers, and Pipelines

All scows and hoppers used for transporting the dredged material shall be 
kept in good condition with coamings in repair.  Doors of dump vessels 
shall be maintained in good repair and sealed in a proper manner to prevent 
the loss of dredged material.  Decks of vessels shall be cleaned of dredged 
material before leaving the dredging area.  Pipelines in hydraulic dredging 
systems shall be kept in good condition, free of leaks.

3.3.8   Unloading of Scows

When scow unloading is performed with the use of a clamshell or bucket, the 
disposal area enclosure shall be returned to its original condition by 
removing all material deposited thereon to the satisfaction of the 
Contracting Officer.

3.4   ALLOWANCES AND TOLERANCES

3.4.1   Overdepth

Allowable overdepth in this contract is one (1) foot below the required pay 
prism as shown on the contract drawing(s) and stated herein.  Dredged 
material actually removed to maximum pay prism, as computed by the 
Government in accordance with paragraph "MEASUREMENT AND PAYMENT," will be 
paid for at the contract unit price per cubic yard.

3.4.2   Excessive Dredging

Any material removed below the overdepth allowance will be considered 
excessive dredging and will not be paid for.

3.4.3   Sideslopes

The Contractor is not permitted to perform maintenance dredging outside the 
Federal channel limits.  However, sideslope material above the maximum pay 
prism that falls into the channel limits and is removed will be paid for.

3.4.4   Shoal Removal

Nothing herein shall be construed to prevent payment for the removal of 
shoals performed in accordance with the Contract Clause (Section 00700) 
titled "Final Examination and Acceptance" or Special Contract Requirement 
(Section 00800), clause "Shoaling."

3.5   DREDGING METHODS

The Contractor is not restricted from using any specific plant or equipment 
in the work that can satisfactorily perform the required dredging, except 
as indicated in the Special Contract Requirements (Section 00800), clause 
"Physical Data."  Sediments shall be transferred from the dredge to a scow 
by direct release from the dredging bucket if a clamshell is used; or by 
pumping into a scow either adjacent to the dredge or docked along the pier, 
if a cutterhead is used.  If an extensive pipeline is required, it shall be 
assembled and located to prevent or minimize effects on water quality, 
navigation, and sport fishing.  The Contractor shall refer to the Special 
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Contract Requirements (Section 00800), clauses "Commencement, Prosecution, 
and Completion of Work" and "Physical Data" of this specification for 
further guidance concerning dredging operations.

3.6   LAYOUT OF WORK

The Contractor shall lay out his work from the Government-established 
ranges and gauges indicated on the drawings and shall be responsible for 
all measurements in connection therewith.  The Contractor shall furnish, at 
his own expense, all stakes, templates, platform equipment, range markers, 
and labor as may be required in laying out any part of the work from the 
ranges and gauges established by the Government.  The Contractor shall be 
held responsible for the execution of the work to such lines and grades as 
may be established or indicated by the Contracting Officer.  It shall also 
be the responsibility of the Contractor to maintain and preserve all stakes 
and other marks established.  The coordinates of contract limits, 
triangulation points, and traverse points in the vicinity of the work are 
available in the Operations & Readiness Branch, U.S. Army Engineer 
District, Buffalo, 1776 Niagara Street, Buffalo, New York 14207-3199, 
between the hours of 8:00 AM and 4:00 PM, Monday through Friday.  This 
information will also be made available to the Contractor at the 
Pre-Construction Meeting.

        -- End of Section --
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